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McConnell AFB PBR
Project Status Meeting Minutes

Meetine Date:

Meetine Time:

l8 October 2016

-0900 to 1115 lus.

Participants:
Ruby Crysler, EPA
Jacqueline Grunau, KDHE
Chung Yen, AFCEC (phone)
Cole Knight, McConnell AFB (phone)
Sheldon Blair, McConnell AFB (phone)

Andrea Sansom, USACE (phone)
Brian Wight, URS Group,Inc.
Mike Krause, URS Group,Inc.
Ryan Mowan, URS Group,Inc. (phone)

These minutes document the discussions during the McConnell Air Force Base (AFB)
Performance Based Remediation (PBR) project status meeting held from about 0900 hours to
1115 hours on l8 October 2016 at Environmental Protection Agency (EPA) Region 7.

Iniection Status

The injection status atOT547 and ST0l7 was discussed.

o Two crews are currently working at OT547 South: one crew at the north end around and
inside Building 710 and one crew at the south end just north of Building 1. As of 16 October
2016, 48 of 178 injection points have been completed with no significant issues occurring
during implementation. The remaining injection points will take approximately 6 weeks to
complete. Performance monitoring will begin after all planned injection points are
completed.

One crew is currently working at ST01 7. As of l6 October 2016, 2l of 48 injection points
have been completed with no significant issues occurring during implementation. The
remaining injection points will take approximately 2 weeks to complete. Performance
monitoring will begin after all planned injection points are completed.

Iniection IM WP Status

The status of the review of the SS003 and LFOl I Interim Measure (IM) Work Plans (WP)
was discussed.

a

a

a The Kansas Department ofHealth and Environment (KDFIE) has yet to provide comments
on the LF0l I IM WP. The Environmental Protection Agency (EPA) has yet to provide
comments on the SS003 and LF011 IM WP. Injections will start at these sites following
completion of injections at OT547 South, around or after Thanksgiving.

The OW026 and OW041 injection designs were discussed.
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. The IM WP for OW026 and OW04l is currently in review with the United States Army
Corps of Engineers (USACE) and Air Force. Following review, the IM WP will be

transmitted to EPA and KDHE for review. Oxidant injections will be completed at both

sites. Baseline sampling was completed at both sites in August/September 2016.

o Injections at OW026 are planned to start following completion of injections at ST017 in

approximately 2 weeks. Injections at OW026 will be completed in 4 intervals from ll to 25

feet below ground surface (bgs). An additional injection point will be added between and up-

gradient of injection points OW26-IP02 and OW26-IP04. If additional injections are needed

to address residual chlorinated volatile organic compound (VOC) contamination remaining

after treatment of fuel contamination, the type of injection (oxidant or zero-valent iron) will
depend on where the chlorinated VOCs were detected (e.g., closer to the OT547 South

chlorinated VOC plume versus closer to the location of the former oiUwater separator).

o Injections at OW041 are planned to start following completion of injections at OW026 in
approximately 1 month. Injections at OW041 will be completed in 4 intervals from 26 to 40

feet bgs. Additional injection points will be added as follows: I point northeast of OW4l-
MW05, 3 points along the southern trichloroethene (TCE) plume boundary, and I point

along the eastern TCE plume boundary between OW41-IP28 and OW4I-MW07. Due to the

registration of Building 9 as a historical building, coordination is ongoing with the Kansas

State Historic Preservation Office to inform of potential impacts to the building as part ofthe
injection activities.

OW545: Former Buildins 980

o The proposed location of an additional MW was discussed.

o EPA and KDFIE would like to table the decision ofthe need for and potential location of a
new monitoring well until the replacement monitoring wells are plotted.

o The replacement monitoring wells around the new hangars have been installed. A hand off
meeting is scheduled for 20 October 2016.

LTM Plan - LTM vs Performance Monitorins Analvtical List

The Long-Term Monitoring (LTM) volatile organic compound (VOC) list update was

discussed.

EPA and KDHE would like to review the comparison list in more detail. URS will provide

the native file to EPA and KDfm.

EPA and KDI{E stated any new well installed needs to be sampled for Full VOC List

A provision will need to be included in the new LTM plan for periodic review of the VOC
list with the ability to add and/or remove constituents.

a

a

a
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a

a

EPA and KDI{E suggested adding FT007 to the list of sites tobe analyzed for the VOC LTM
List.

URS will add this year's injection sites to the plan.

The plan is currently written for metals sampling to continue at sites where it is completed in
the existing LTM Plan. EPA and KDfm would like add metals sampling for all in situ
chemical oxidation (ISCO) sites.

o The sampling plan for individual sites will be discussed at a future meeting.

OW578: Soil Farm No.2 Samplins

o The status of OW578 was discussed.

No VOCs were detected in soil. Only the semivolatile organic compound (SVOC)
benzo(b)fluoranthene was detected in soil above its EPA Regional Screening Level (RSL) for
residential soil, but significantly below the KDHE residential soil Risk-Based Standards for
Kansas (RSK). Currently, no unacceptable risk for a resident is present at the site; however
there are a limited number of samples.

o

a URS asked if any additional sampling was needed. EPA would like to discuss further with
risk assessment staff(Ann Jacobs) before completing additional field work.

FT004: Fire Trainins Area No. 4 - Monitorine Well Installation Status

o The monitoring installation schedule was discussed.

Three days are scheduled starting I November 2016 to install, develop, and sample three
monitoring wells at FT004. A variance is needed in order to install, develop, and sample the
monitoring wells in a shorter time period than typically done due to access restrictions. EPA
and KDTIE agreed that the variance is acceptable. The variance will be notated in the report.

ID638: Buildins 1346 Former Sentic Svstem - Monitorins Well Installation Status

o The status ofthe monitoring well installation was discussed.

The additional monitoring well was installed, developed, and sampled. Analytical results are
pending and will be presented at a future meeting.

SS004: Snill Site 4

The turbidity concerns due to development were discussed. Turbidity measured during
sampling was between l0 and 20 Nephelometric Turbidity Unit (NTUs) for all monitoring
wells.

a

a
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a

o Sampling at former points TW02, TW04, and TW05 was discussed. Sampling has been

completed. Analytical results are pending and will be presented at a future meeting.

o An updated soil sample results table was provided to EPA and KDTIE with the correct

screening values.

SS031: Soill Site 31 (SWMU 174)

o The risk rounding and risk driver was discussed.

o Risk at the site for groundwater was updated to be l.l for the hazafi index with one detection

of heptachlor epoxide from a monitoring well driving risk. The three existing monitoring
wells will be resampled and the risk will be updated.

l.4-Dioxane On Base Samplins Locations

o The proposed l,4-dioxane sampling at on Base sites, except SWMU 207 (SS544), was

discussed.

A monitoring well from the source area and downgradient edge ofplumes was selected for
sampling at each site. Historical maximum detections were considered in selecting the

source area monitoring well. Selection of sample locations was completed in accordance

with current Air Force approach.

Currently, URS is responsible for completing a one-time sampling event and associated

reporting. If there are detections of l,4-dioxane, the Air Force will propose a path forward.

The question was asked if 1,1,1-trichloroethane (1,1,I-TCA) had been detected on Base.

URS will confirm if 1,1,1-TCA was detected on Base. (Note: Ahhough not discussed during
the meeting, URS confirmed that 1,1,l-trichloroethane has not been detected at any of the

sites.).

At FT007, monitoring well FTO7-MWI3R will be considered for sampling instead of
monitoring well FTO7-MWl8 after reviewing historic TCE results.

At SS00l, monitoring well SS01-MWl lR will be considered for sampling instead of
monitoring well SS01-MW23R after reviewing historic TCE results.

At LF034, sampling will move from monitoring well LF34-MW16 to monitoring well LF34-

a

a

a

a

a

MWl7.

o AT OT547, monitoring well OT547-MW52 inside Building 710 will added for sampling.

o At OW633, monitoring well OW633-MW30 will be added for sampling.

RiskAssessment Terminolow Tech Memo Status

o The status of the risk assessment tech memo was discussed.
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a The risk assessment tech memo has been fixed to address remaining outstanding issues and

will be transmitted out sometime this week.

Other

a

a

o

a

a

The final background metals study report will be transmitted this week.

The new monitoring well at OW037 has been installed, developed, and sampled. Results are

pending and will be presented at a future meeting.

The winter field schedule is as follows: planned injections will continue until they are

completed (estimated through January), performance monitoring will continue as scheduled,

supplemental investigation will occur at SS548 (Building 971),the planned excavation at
OW627 may be completed.

URS will check with the contract lab to determine if they can lower their screening level for
total petroleum hydrocarbon-medium-range hydrocarbon analysis.

Cole (McConnell AFB) asked if KDI{E and EPA held a meeting on their respective Resource
Conservation and Recovery Act (RCRA) Permit roles after issuing the new permit. EPA
stated KDHE is planning on issuing the permit. Cole (McConnell AFB) stated the drafted
permit will have to go through Air Force Legal Operations Agency (AFLOA) review.
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